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บทคดัย่อ 

 การบริหารงานก่อสร้างให้ประสบความส าเร็จตามเป้าหมายนั้นปัจจัยท่ีส าคญัคือการ
วางแผนงานและการก าหนดเวลาในการก่อสร้างให้เป็นไปตามวตัถุประสงค์ท่ีวางไว ้ตอ้งอาศยั
เคร่ืองมือท่ีเหมาะสมเพื่อแสดงความชดัเจนในกระบวนการก่อสร้าง บุคลากรท่ีมีส่วนเก่ียวขอ้งใน
โครงการสามารถส่ือสารไปในทิศทางเดียวกนั  ดงันั้นงานวิจยัน้ีมีวตัถุประสงค์เพื่อศึกษาความ
เหมาะสมและความเป็นไปไดใ้นการบูรณาการขอ้มูล น าโปรแกรม 4 มิติมาประยุกต์ใช้ในการ
วางแผนและการก าหนดเวลาในการก่อสร้างโดยใชก้รณีศึกษาโครงการตวัอยา่งเป็นขอ้ก าหนดเนน้
ขอ้มูลเฉพาะส่วนงานโครงสร้าง เพื่อสร้างแนวทางการเตรียมขอ้มูลพื้นฐานจากโปรแกรมวางแผน
งานก่อสร้างและโปรแกรมสร้างแบบจ าลอง 3 มิติ โดยน าขอ้มูลพื้นฐานทั้งสองส่วนไปใชใ้น
โปรแกรมสร้างแบบจ าลอง 4 มิติ รวมถึงขั้นตอนพื้นฐานในการใชง้านโปรแกรมสร้างแบบจ าลอง 4 
มิติ  ทดสอบการใช้งานกับนักศึกษาปริญญาโทสาขาวิศวกรรมและบริหารการก่อสร้าง เพื่อ
วิเคราะห์ความพึงพอใจในการใช้งานโปรแกรมและเป็นแนวทางส าหรับการตดัสินใจพิจารณา
เลือกใช้งาน โดยภาพรวมจากการวิเคราะห์ผลการทดสอบโปรแกรมออกมาไดค่้าเฉล่ีย 4.00 อยู่
ในช่วงระดบัความพึงพอใจมาก ซ่ึงสามารถสรุปไดว้่าโปรแกรมท่ีน ามาวิจยัในคร้ังน้ีเหมาะสมกบั
การน าไปประยกุตใ์ชง้านต่อไป  ในการวิจยัยงัขาดรายละเอียดดา้นเทคนิคของโปรแกรมและยงัไม่
ครอบคลุมเน้ือหาการใช้งานในฟังก์ชั่นอ่ืนท่ีโปรแกรมสามารถน าเสนอได้ ซ่ึงจ าเป็นต้องใช้
ระยะเวลาการท างานในส่วนของฟังกช์ัน่อ่ืนต่อไป 
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ABSTRACT 

Planning and scheduling, in construction industry, with appropriate tools and effective 
communication are the key factors for construction management accomplishment.  This research 
aims to study the suitability and feasibility of using the four-dimension concept (three dimension 
plus time) as an approach of information integration to communicate among different 
stakeholders. By integration of construction planning, scheduling, and 3D models together, a 4D 
model was created simulating the construction process of a residential apartment building. It 
simulated only on the installation of building precast concrete structural segments. Data 
preparation and integration were explained in details. The 4D model was also evaluated by 17 
professional engineers with three-hour 4D workshop prior to the evaluation. The satisfaction 
score resulted 4.00 out of 5.00 which could be referred that the 4D style model are most likely to 
be adopted for future projects. The further study can be done by evaluating and simulating in 
more construction details, not only structural segments, which had been omitted in this research 


