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บทคัดยอ 
 
 การศึกษาคนควาแบบอิสระนี้ เปนการศึกษาเทคนิคการวางแผนและจัดตารางการผลิตใน
โรงงานผลิตช้ินสวนพลาสติก เนื่องจากระบบการวางแผนและจัดตารางการผลิตจะใชประสบการณ
เปนหลัก ทําใหเกิดปญหาคือ มีการผลิตท่ีมากกวาความตองการของลูกคาประมาณ 5-8% สงผลให
เกิดความลาชาในกระบวนการและมีผลทําใหปริมาณพัสดุคงคลังของงานระหวางทํามีปริมาณมาก 
จากการท่ีมีปริมาณพัสดุคงคลังของงานระหวางทําในปริมาณมากน้ันกอใหเกิดความเสียหายแก
ช้ินงาน ไดแก การบิดเบ้ียวของชิ้นงาน รอยขีดขวน จากการวางซอนทับกันของงาน ทําใหตอง
นําไปบดแลวฉีดข้ึนรูปใหม จากปญหาดังกลาวไดมีการพัฒนาระบบการวางแผนและจัดตารางการ
ผลิตหลักเพื่อใหมีประสิทธิภาพมากยิ่งข้ึน  
 จากการเก็บขอมูลและปริมาณการส่ังการส่ังซ้ือยอนหลัง 12 เดือน เพ่ือใชในการพยากรณ
ปริมาณการส่ังซ้ือลวงหนา 3 เดือน โดยวิธีการพยากรณโดยวิธีคาเฉล่ียเคล่ือนท่ี จากน้ันใชวิธี SPT 
ในการจัดลําดับงาน เพื่อเปนการลดเวลารอของพัสดุคงคลังของงานระหวางทํากอนเขางานพนสี 
กลาวคือ จากแผนการผลิตระยะเวลา 3 เดือน สามารถลดเวลาเฉล่ียการรอคอยของพัสดุคงคลังของ
งานระหวางทํากอนเขางานพนสี ไดถึง 74.98% 
 จากนั้นไดมีการนําโปรแกรม Microsoft Project มาใชในการวางแผนและจัดตารางการผลิต
หลัก ทําใหสามารถมองเห็นภาพรวมของตารางการผลิต ระยะเวลาท่ีใชในการผลิต และวันท่ีเร่ิมตน
การผลิตจนถึงวันท่ีผลิตเสร็จ  
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       ABSTRACT 
 
 This independent study is a study of production planning and scheduling in a plastic parts 
factory. At present, the production planning and scheduling is based on experiences which causes 
problems including a exceed production greater than customer demand by 5-8%, resulting in 
operation delays and high work-in-process inventory. From the high work-in-process inventory, 
this causes damage to products including product distortion and scratches from being piled up, 
thus, these defects have to be grinded and re-injection molded. From these problems, a production 
planning and scheduling system has been developed to master production schedule more 
efficiently. 
 From 12-month data and the number of orders had been collected to forecast 3-month 
demands using moving average method, then the SPT method to sequence work processes in 
order to reduce waiting time of work-in-process inventory to spray process. In other word, in 
production planning 3-month, it could reduce average waiting time of work-in-process inventory 
to spray process 74.98% 
 After that, the Microsoft Project program is used to production planning and scheduling 
to see the overview of production scheduling, production duration from the start date to the 
completion date.  
 


